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RESERVOIR No. 18 {lMG) -INTERIOR COATING REPLACEMENT 

The Contract close-out proceedings remain underway this report period. The close-out documents from 
the Department of Revenue Certificate of Payment of State Excise Tax and the Contractor's Final Waiver 
of Lien remain outstanding. The cost of the interior coating replacement including the change order to 
repair the floor steel was $155,938.74. 

DOWNTOWN BREMERTON LIBRARY 

The Kitsap Regional Library (KRL) decided this report period that ceiling fans in lieu of mechanical heat 
recovery units is a more practical direction at this time. The ceiling fans will utilize the natural cross 
ventilation with the opening of the operable windows. 

KRL decision is based on the impact the mechanical system, in general, would be to the building and the 
overall disruption to the library's operations, furnishings and equipment that will require displacement in 
the meantime. 

Presently, research is underway to find a period style ceiling fan that would best fit the building for 
architectural appearance and function. A sample of the period type fan has been requested from Seattle 
Lighting - Silverdale and will be available for inspection the week of February 11th. 

In addition, glass tinting of the west windows in the Reading Room and Magazine & Newspaper Room is 
being pursued this report period. The window glass tinting is suggested to reduce the heat and glair into 
these rooms during warm sunny days. 

COURT FACILITY -- (900 Pacific Avenue) 

No activity to report this period with the exception of some monthly parking and signage concerns. 

COURT PROPERTY -- (8th Street & Park Avenue) 

No activity this report period. 

The Department of Ecology (DOE) was not able to inspect the site and submitted cleanup documentation 
this report period. The City submitted documentation to DOE in regard to the property clean-up efforts 
and the associated expenditures in the amount of $99,288. The DOE expenditure limit was $100,000. 
Upon DOE inspection, the City is anticipating 
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DOE's letter of"No Further Action (NFA)" thus allowing the City to pursue reimbursement. 

BREMERTON GASWORKS 

The Environmental Protection Agency (EPA) Consultant/Contractor, Ecology & Environmental, Inc. 
(E&E) has completed the site specific Health Safety Plan (HSP) as well as a draft of the Sampling 
Assessment Plan (SAP) this report period. E&E is anticipating submittal of the SAP for EPA approval 
the week of February 4th. 

In summary, the SAP includes a comprehensive investigative site plan to include, but not limited to, a 
geologic cross-section of the site to determine the groundwater-to-surface water discharge zones and 
monitoring wells to substantiate the locations for the additional soil and groundwater sampling. The draft 
SAP indicates an additional three (3) proposed sampling locations to accompany the two (2) monitoring 
wells that were previously installed on the Sesko property while the larger McConkey property has an 
additional six ( 6) proposed sampling locations to accompany the six ( 6) monitoring wells that were also 
previously installed by GeoEngineers. In addition, the SAP indicates five (5) sampling locations of the 
beachfront sediments for analysis. The previous GeoEngoneers investigation was confined primarily to 
the upland assessment investigation. 

According to E&E, the field investigation is anticipated to get underway by mid-March; E&E's backlog 
of work is preventing an earlier start. Once E&E is underway, the field sampling is anticipated to take at 
least seven (7) working days to complete. The laboratory process is more time consuming; results are 
anticipated by early to mid-June. 

It is anticipated that once the laboratory analysis becomes available, the City's Consultant, GeoEngineers 
will rejoin in the analysis and data evaluation process with E&E. GeoEngineers will then begin drafting 
the final remedial investigation report and feasibility clean-up options for consideration by stakeholders; 
at the earliest, GeoEngineers report is anticipated by late summer. 

I Gasworks - Activity Description I Anticipated Date(s) I 
E&E submits Site Plan, SAP, and HSP for next phase of investigation to EPA for +/- February 6, 2008* 

approval and further additional scope of work 

EPA completes review of E&E's Site Plan/SAP for additional scope items +/- February 19, 2008* 

EPA's contractor E&E conducts field investigations , etc. +/- March 17 - April 4, 2008* 

EPA's contractor, E&E, provides summary of additional investigation results +/- June 10, 2008* 

* Revised Dates 
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